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INTRODUCTION 
 
The 200 Area Remediation, Project Baseline Summary (PBS) RL-CP01, Work Breakdown Structure (WBS) 
3.3.1.4, 3.3.1.5, 3.3.1.6, 3.3.1.7, 3.3.1.8, 3.3.1.9, and 3.3.1.11 consists of Central Plateau Facility (CPF) 
Transition, the Equipment Disposition Project, and Central Plateau Waste Site Remediation. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that one was completed ahead 
of schedule. 
 

ACCOMPLISHMENTS 
 
The 221B Building roof installation is complete, installation of the PUREX and Aqueous Makeup Unit 
building roofs is 80 percent complete, and construction of the 271B roof is 95 percent complete.  The 
non-destructive assay for the 224-T A Cell is complete and winterization activities for all 200 Area 
Facilities Disposition Project facilities are complete. 
 
The tri-annual surveillances for 200 West and 200 North Area Waste Sites are complete, the first quarter 
Treatment, Storage or Disposal (TSD) surveillances are complete and the semi-annual load testing at 
various burial grounds is complete. 
 
The Spent Nuclear Fuel drag-off box was shipped from the Allied Technology Group to the burial 
grounds, and the initial grout lift on both of the 183K ion exchange column boxes was completed with the 
first box placed on the transport trailer.  In addition, the second T Plant flatcar was released to offsite 
users for unrestricted use saving $440K by accelerating work six months through innovative strategies. 
 
At the 233-S Building the stairwell decontamination/characterization is complete, the process hood 
coupon/sample package is complete, the high steel removal has begun, and a contract is in place for 
shipment of wastes to the Environmental Restoration Disposal Facility. 
 
The 200 Area Waste Site staff completed and delivered the regulator review draft of the Tank Waste 
Group operable units (200-TW-1 and 200-TW-2) Remedial Investigation Report.  Additionally, reviews to 
identify revisions to work plans to incorporate Tri-Party Agreement-negotiated consolidations of operable 
units were completed. 
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SAFETY 
The Central Plateau Remediation Project (CP) has achieved 751,291 safe work hours since the last Days 
Away from Work case.  The OSHA Recordable case Rate is 2.5, and the overall rating for CP is green. 
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CONDUCT OF OPERATIONS 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 

 

Breakthroughs 
 
None to report. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 

Equipment Disposition Project  Ship the Ion exchange columns by November 2002.  
    
Waste Sites  Submit 1 200 NPL RI/FS Work Plan for the 200-IS-1 tanks/liners/pits/diversion boxes 
operable units by December 31, 2002. 
 
200 Area Shutdown Facilities  Complete installation of new roofs on PUREX & B Plant by  
November 30, 2002. 
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MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

M-15-41B
Submit 200-TW-1 and 200-TW-2 OU 
Remedial Investigation Report to EPA 
and Ecology

TPA 10/30/02 10/23/02 Complete

TRP-38-803 Complete Installation of New Roofs on 
PUREX & B Plant RL 11/30/02 On Schedule

M-24-56 Install Two Additional Wells at SST 
Waste Management Area TX-TY. TPA 12/31/02 On Schedule

M-13-00M Submit 1 200 NPL RI/FS (RFI/CMS) 
Work Plan TPA 12/31/02 On Schedule

M-15-38A
Submit 200-CW-1 Gable Mountain 
Pond/B Pond and Ditch Cooling Water 
Group Feasibility Study

TPA 3/31/03 On Schedule

M-15-40B
Submit 200-CW-5 U Pond/Z Ditches 
Cooling Water Group Remedial 
Investigation Report

TPA 5/31/03 On Schedule

M-15-47

Submit a Proposed Plan to EPA and/or 
Ecology to conduct Remedial Action(s) 
for Source Control at High-Risk Waste 
Site(s) 

TPA 6/30/03 On Schedule

M-15-39A
Complete Chemical Sewer Group Field 
Work Through Sample Collection and 
Analysis

TPA 9/30/03 On Schedule

M-13-00N Submit 1 200 NPL RI/FS (RFI/CMS) 
Work Plan

TPA 12/31/03 On Schedule

M-020-00A Submit Part B Permit Applications or 
Closure/Post Closure Plans for all 

RCRA TSD Units Except 216-A-10, 216-
A-36B, 216-A-37-1, 207-A South 

Retention Basin, 216-S-10 Pond, 216-S-
10 Ditch, 241-CX-70, 241-CX-71, and 

241-CX-72.

TPA 2/28/04 On Schedule

M-15-41C Submit 200-TW-1 and 200-TW-2 OU 
Feasibility Sudy and Proposed Plan to 

EPA and Ecology
TPA 3/31/04 On Schedule

M-15-39B
Submit 200-CS-1 Chemical Sewer 

Group Remedial Investigation Report TPA 5/31/04 On Schedule

M-13-00O Submit 1 200 NPL RI/FS (RFI/CMS) 
Work Plan TPA 12/31/04 On Schedule

M-15-43B Submit 200-PW-2 OU Remedial 
Investigation Report Including Past 
Practice Waste Sites in 200-PW-4 

General Process Waste Group

TPA 6/30/04 On Schedule

TRP-38-802 Decontaminate and Decommission the 
233-S and 233-SA Facilities RL 6/30/04 On Schedule

M-15-40C
Submit 200-CW-5 U Pond/Z Ditches 

Cooling Water Group Feasibility Study 
and Submit 200-CW-5 U Pond/Z 

Ditches Cooling Water Group Proposed 
Plan

TPA 10/31/04 On Schedule

TRP-38-805 Complete Equipment Disposition 
Project (PUREX Cars) RL 8/31/05 On Schedule

M-15-46A
SUBMIT 200 AREA CHEMICAL 

LABORATORY WASTE OUs 
REMEDIAL INVESTIGATION 

REPORT, INCLUDING THE PAST 
PRACTICE WASTE SITES IN THE 200-

LW-1 AND 200-LW-2 200 AREA 
CHEMICAL LABORATORY GROUPS

TPA 10/31/05 On Schedule

M-15-39C Submit 200-CS-1 Chemical Sewer 
Group Feasibility Study and Submit 200-
CS-1 Chemical Sewer Group Proposed 

Plan/Proposed RCRA Permit 
Modification

TPA 11/30/05 On Schedule
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MILESTONE ACHIEVEMENT (CONTINUED) 

FH Contract Milestones 
 
 
 
 
 
 
 
 
 
 
 
 

PERFORMANCE OBJECTIVES 
 

Outcomes: Transition Central Plateau to support long-term waste 
management 
 

Performance Indicator Status 
FHI-M3 – 200 Area Facility Disposition  
 Measure 1: Disposition Surplus Buildings 

and Rolling Stock 
 

  Expectation 1:  
   Base: Decontaminate & 

Decommission (D&D) 233-S & 233-
SA Facilities by September 30, 2004. 

Staffing shortfalls during July 1, 2002 transition 
delayed initiation of fieldwork for approximately 
two months.  Staffing shortfalls have been 
resolved, fieldwork has been initiated, and 
recovery is under way.  

    Stretch: D&D 233-S & 233-SA by 
June 30, 2004. 

Staffing shortfalls during July 1, 2002 transition 
delayed initiation of fieldwork for approximately 
two months.  Staffing shortfalls have been 
resolved, fieldwork has been initiated, and 
recovery is under way.  

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

M-20-39
Submit 216-S-10 Pond and Ditch 

Closure/Post Closure Plan to Ecology TPA 11/30/05 On Schedule

M-15-43C
Submit 200-PW-2 OU Feasibility Study 
and Proposed Plan/Proposed RCRA 

Permit Modification
TPA 12/31/05 On Schedule

M-15-44A SUBMIT 200-MW-1 OU REMEDIAL 
INVESTIGATION REPORT. TPA 12/31/05 On Schedule

M-20-33 Submit 216-A-10 Crib, 216-A-36B Crib, 
216-A-37-1 Crib, and 207-A South 

Retention Basin Closure/ Post Closure 
Plans to Ecology

TPA 12/31/05 On Schedule

TRP-38-804 Complete Equipment Disposition 
Project (212R Cars) RL 6/30/06 On Schedule

M-15-46B SUBMIT 200 AREA CHEMICAL 
LABORATORY WASTE OUs 
FEASIBILITY STUDY AND 

PROPOSED PLAN/PROPOSED 
PERMIT MODIFICATION, INCLUDING 
THE PAST PRACTICE WASTE SITES 
IN THE 200-LW-1 AND 200-LW-2 200 

AREA CHEMICAL LABORATORY 
GROUPS.

TPA 9/30/06 On Schedule
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  Expectation 2: Complete installation of 
new roofs on PUREX & B Plant by 
November 30, 2002. 

Installation of the new roofs on the PUREX and B 
Plant buildings is on schedule to be complete by 
November 30, 2002.  
 
 
 
  

  Expectation 3:  
   Base: Disposition contaminated 

railcars by June 30, 2006. 
Recycling of the three cask cars planned for FY 
2001 and FY 2002 is complete with the exception 
of recycling the lead from the two FY 2002 cars, 
which should be complete by January 1, 2003. 

    Stretch: Disposition contaminated 
railcars by August 31, 2005. 

Completed preliminary radiological surveys and 
equipment condition evaluations for reuse on the 
eleven flatcars in the PUREX Rail Cut.  All other 
work is on hold due to lack of funding. 

     Super stretch: Disposition 
contaminated railcars and 
heavy equipment by 
September 30, 2003. 

Two pieces of work remain to complete the Super 
Stretch work scope.  The disposition of the SNF 
burial box stored at T Plant will be complete by 
November 20.  The grouting and burial of the two 
concrete boxes containing Ion Exchange Columns 
should be transferred to burial grounds by 
November 21.  The completion of this Super 
Stretch is on schedule for December 31, 2002. 

 
 

ISSUES 
 

Technical Issues, Regulatory, External, DOE Issues and DOE 
Requests 
 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
  

Days Dollars 
($000s)

9/6/02 233-S Structural Steel and Tank L-1A 
Removal 16 $357 Replaces CP01-02-012.  

Incorporating comments.

9/3/02 233-S Staffing Delay and Emerging 
Workscope Impact 45 $49

Replaces CP01-02-013.  
Incorporating comments.

5/22/02 224-T Cell Water Removal and Remediation 151 $33 Transmitted to FH CCB for 
approval.

10/1/02
Authorize Performance of Equipment 
Disposition Project Superstretch Transmitted to RL for approval.

BCR No.                                 
Level 4 WBS Status

Impact
Description Date  

Approved 
Date  

Originated 

CP01-03-004                          
3.3.1 

CP01-03-003                           
3.3.1.5 

CP01-03-002                   
3.3.1.7 

CP01-03-001                   
3.3.1.7 


